
    
 

 

    

 
 

 

 

 

  

                                                                                                                                            
 

 June 2015 Staff Report 
 
 

The following is a status report on the tasks identified in the FY ’15 Annual Work Plan. 
 
A. The question of the cost of the facilities produced by Pre-D is of concern to our 

partners. During this coming year we will continue to focus on identifying the 
value of projects to funders. A process will be developed that involves the 
funders early on in discussing the value of a project and the data that is needed 
to demonstrate that value.   
Status:  The cost of a project is now discussed by the Oversight Committee at 

three points, at least, during the predevelopment process.  When a project 
is first brought to the Committee for possible acceptance into the Program 
there is an evaluation of the likelihood that sufficient capital funds can be 
raised.  This evaluation takes into account the capacity of the organization 
to raise funds, the availability of capital funding for this type of project, 
and the value of the social return on the funders’ investment.  The same 
evaluation is made again once a budget level cost estimate is available 
and then when a final cost estimate is provided.  At each point a 
recommendation may be made to decline further support for the project or 
– more likely – redefine the scope of the project to bring it into a more 
affordable status.   

 
B. With the availability of funding for capital projects apparently declining in 

Alaska, information is needed on prospects for capital projects in the future and 
how this will affect the need for Pre-Development services. The Program will 
focus on the need for deferred maintenance, energy efficiency measures, and 
efficient use of existing structures. 
Status:  A quantitative assessment of the availability of capital funding has not 

been conducted but the continuing decline in government funding is 
obvious.  There is no indication that this will change in the near future.  
In the meantime we have been stressing the need for efficient use of 
space in our projects and re-use of space where possible.  The Domestic 
Violence Shelter project has provided an opportunity to focus on 
deferred maintenance and may be a model for future projects.  There 
will be a planning effort in FY ’16 to determine the most productive 



way for Pre-D to further the Partners’ efforts to invest most effectively 
in the capital assets of nonprofits. 

 
C. The decline in State funding for projects requires a re-evaluation of our 

approach to the Legislature.  Determine a strategy for making most effective 
use of available funding. 
Status:  There was so little interest in capital funding on the part of the 

Legislature this year that the annual Lunch and Learn session was 
cancelled.  The discussion about the future of Pre-D might well include 
a strategy for working with the State on making most effective use of 
government and private sources of funding. 

 
D. Research the need for and the feasibility of developing non profit centers and 

increasing sector collaboration. 
Status:  Two of our Partners and several of the organizations in Pre-D have 

expressed interest in exploring the option of a nonprofit shared space 
facility.  Pre-D staff has attended a conference put on by the NonProfit 
Centers Network to learn more about the mechanics of planning, 
funding and operating this type of facility.  We expect to be more 
actively engaged in this effort in FY ’16. 

 
E. Provide technical assistance and project management for the State’s Domestic 

Violence Shelter Deferred Maintenance Program. 
Status:  Pre-D conducted code and condition surveys on seventeen domestic 

violence shelters around the state, developed a list of improvements 
needed at each shelter, and worked with the DVSI Steering Committee 
to prioritize the work to be accomplished within the available funding.  
Our Project Manager has developed a work plan and schedule for the 
project and is now in the process of obtaining consultants and 
contractors to accomplish the work.  The $340,000 in Pre-D funds 
approved for this project by the Partners has now been spent and we are 
negotiating with the Alaska Community Foundation on a contract to 
provide project management services for the remainder of the project. 

 
F. Prepare a capital project funding guide in a digital format for use by Pre-

Development’s clients and non profits. 
Status:  The funding guide has been completed and an early version distributed 

in hard copy at The Foraker Group’s Summit in April.  Revisions were 
made based on feedback to the early version and a digital edition will be 
available shortly.  It will be provided to our Partners for their use and 
posted on The Foraker web site. 
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Alaska Center for the Blind Anchorage Facility Improvements
Bird TLC Anchorage Flight Pens and Master Plan
Catholic Social Services Anchorage Replacement CSS Center
CCS Early Learning Eagle River Early Childhood Center
Central Peninsula Hospital Soldotna Transitional Housing
Christian Health Associates Anchorage Replacement Clinic
Covenat Youth of Alaska Anchorage Student Housing
Congregation Beth Shalom Anchorage Senior Housing
Food Bank of Alaska Valley Warehouse
Heartreach Wasilla New Office Building
Homer	  Non	  Profit	  Center Homer New Office Building
Mat-Su Borough Willow Library Expansion
Musk Ox Farm Palmer Barn Remodel
Native Village of Unalakleet Unalakleet Sr. Assisted Living
Northern Susitna Institute Talkeetna New Facility
Seldovia Village Tribe Anchor Point New Clinic
Skagway Municipality Skagway Senior Housing
Sitkans Against Family Violence Sitka Shelter Expansion
Tok Library Association Tok Library Expansion
Valley Performing Arts Wasilla Theatre Expansion

SPECIAL PROJECTS 
Organization Location Project

Denali Commission Statewide Energy Audits
Denali Commission Anchorage NVE Interpretive Site Planning, Design,
Rasmuson Foundation Statewide Domestic Violence Initiative Design/Const.
Denali	  Commision/Rasmuson Fairbanks Energy	  Audits Processing
Alaska	  Mental	  Health	  Trust Anchorage Clithroe	  Replacement Planning

PROJECTS ON HOLD
Organization Location Project

Alaska	  Pacific	  University Anchorage Counseling	  Center
Nine Star Anchorage Consolidate Facilities

APPLICATIONS PENDING
Organization Location Project
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Nenana	  School	  District Nenana Flight	  School
Native	  Village	  of	  Kotzebue Kotzebue Community	  Center
City	  of	  Cordova Cordova Historical	  Bldgs.	  Preservation
Friends	  of	  Kodiak	  State	  Parks Kodiak Visitor	  Center
Yakatat	  Tribe Yakatat Clinic
City	  of	  Wasilla Wasilla Bus	  Barns
Juneau	  Arts	  Council Juneau Willoughby	  Arts	  Center
Senior	  Citizens	  Support	  Services Juneau Assisted	  Living	  Facility
Center	  for	  Alaska	  Coastal	  Studies Homer Facility	  Upgrades
City	  of	  Craig Craig Library	  Replacement

PROJECT DATA FOR THE PAST THREE YEARS
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The Foraker Group
Predevelopment Program
Project to date through April 2015

Actual thru Budget Actual vs. % Actual Actual thru Budget Actual vs. % Actual
April Thru April Budget vs. Budget April April Budget vs. Budget

Receipts:
Carry over from FY 14 $0
Grant Payments

Denali Commission 322,052            
AMHTA $150,000 100,000            
MSHF $300,000
250k State Grant $77,005
Rasmuson $300,000 300,000            
Total receipts $827,005 $1,019,163 -$192,158 81.15% 722,052            875,000               -$152,948 82.52%

Expenditures:
Salary and Benefits $ $214,722 $221,250 -$6,528 97.05% 202,208            225,000               -$22,792 89.87%
Travel $23,193 $26,667 -$3,474 86.97% 19,342              20,830                 -$1,488 92.86%
Training & Conferences $1,400 $1,667 -$267 84.00% 400                   1,660                   -$1,260 24.10%
Mileage $0 $1,667 -$1,667 0.00% 576                   420                      $156 137.14%
Rent $5,551 $5,000 $551 111.02% 5,251                3,750                   $1,501 140.03%
Supplies $100 $1,667 -$1,566 6.01% 1,045                830                      $215 125.90%
Printing $28 $100 -$72 27.69% 51                     130                      -$79 39.23%
Telephone $2,293 $1,667 $626 137.58% 2,196                1,660                   $536 132.29%
Dues and subscriptions $1,532 $2,500 -$968 61.28% 2,123                2,500                   -$377 84.92%
Meals, catering and events $1,592 $2,083 -$491 76.42% 1,607                1,660                   -$53 96.81%

Sub-Total $250,411 $264,417 -$14,006 94.70% 234,799            258,440               -$23,641 90.85%
Indirect costs $37,562 $39,663 -$2,101 94.70% 39,927              43,935                 -$4,008 90.88%

Core $287,973 $304,079 -$16,106 94.70% 274,726            302,375               -$27,649 90.86%

Techincal assistance $416,140 $457,583 -$41,443 90.94% 286,329            314,440               -$28,111 91.06%
Project Management $159,295 $191,667 -$32,372 83.11% 179,463            192,080               -$12,617 93.43%
Mat-Su Technical Assistance $44,167 $44,167 $0 100.00% 33,649              44,170                 -$10,521 76.18%
Mat-Su Project Management $21,667 $21,667 $0 100.00% 23,653              21,670                 $1,983 109.15%

Services $641,269 $715,083 -$73,814 89.68% 523,094            572,360               -$49,266 91.39%

Total expenditures $929,242 $1,019,163 -$89,921 91.18% 797,820            874,735               -$76,915 91.21%

Excess cash receipts over (under)
expenditures $ -$102,237 $0 -$102,237

FY 2015 FY 2014


